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ESTIMATE RUN 08/12/2002

ESTIMATE SUMMARY 13:39:14

CONTID: C11923         ESTIMATE NO: 0015 FINL 1994

PCN: 11923-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 DILLON TO KEYSTONE PERCENT TIME:

PROJECT NO: STA 006A-029                  

DILLON TO KEYSTONE

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 08/12/2002 DATE TIME STARTED 05/27/1999

273 GILSTRAP COURT, SUITE 300 DATE LET 04/08/1999 DATE WORK BEGAN 05/27/1999

 DATE AWARDED 04/28/1999 DATE TIME STOPPED 12/03/2001

 DATE CONTRACT EXECUTED 04/28/1999 DATE ACCEPTED 12/03/2001

GLENWOOD SPRINGS CO 81601     970 945 6100 DATE NOTICE TO PROCEED 05/27/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,639,207.86 PARTICIPATING $ $ 117,914.87

AWARD PROJECT AMT: 5,362,674.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,400.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 80,440.12

SECURITIES ENCUMBERED -80,440.12

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.92

WORK DAYS

WORK DAYS

232.49%

-3,496,628.61

117,914.87

107,514.87

107,514.87

$

$

$

$

6,135,836.47

0.00

6,135,836.47

0.00

6,135,836.47

0.00

0.00

6,135,836.47

0.00

AMOUNT DUE 6,135,836.47 107,514.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,514.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

183.0 TIME ALLOW: 185

ORIG TIME ALLOW: 135
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING 718,917 1.000

0.000

201-00002  
 

1.000

L S 

19,008.00000 19,008.001.000

0.00

0010 REMOVAL OF STRUCTURE 4.000

1.000

202-00001  
 

5.000

EACH

659.00000 3,295.005.000

659.00

0015 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

16,091.00000 16,091.001.000

0.00

0020 REMOVAL OF PIPE 12.000

0.000

202-00033  
 

12.000

EACH

707.00000 8,484.0012.000

0.00

0021 REM PAVEMENT MARKING MCR LINE ITEM 1 955.400

0.000

202-00250  
 

955.490

M2  

18.84000 17,999.74955.400

0.00

0025 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

207.00000 621.003.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 74,470.000

873.400

202-00240  
 

75,343.400

M2  

1.28000 96,439.5575,343.400

1,117.95

0035 REMOVAL OF GROUND SIGN 32.000

0.000

202-00810  
 

32.000

EACH

105.00000 3,360.0032.000

0.00

0040 REMOVAL OF FENCE 2,949.000

0.000

202-01000  
 

2,949.000

M   

3.00000 8,847.002,949.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 3 548.000

38.000

202-01130  
 

586.000

M   

8.00000 4,688.00586.000

304.00

0050 REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

97.00000 970.0010.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

923.00000 923.001.000

0.00

0060 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

923.00000 923.001.000

0.00

0065 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

5,774.00000 5,774.001.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 86,621.000

142.000

203-00060  
 

86,763.000

M3  

7.56000 655,928.2886,763.000

1,073.52

0075 MUCK EXCAVATION 9,181.300

0.000

203-00100  
 

9,181.300

M3  

7.00000 64,269.109,181.300

0.00

0080 BACKHOE 85.000

3.000

203-01510  
 

88.000

HOUR

130.00000 11,440.0088.000

390.00

0085 COMBINATION LOADER 95.000

13.000

203-01594  
 

108.000

HOUR

86.00000 9,288.00108.000

1,118.00

0090 STRUCTURE EXCAVATION 1,840.500

0.000

206-00000  
 

1,840.500

M3  

10.00000 18,405.001,840.500

0.00

0095 STRUCTURE BACKFILL (CLASS 2) 325.000

0.000

206-00200  
 

325.000

M3  

16.00000 5,200.00325.000

0.00

0100 TOPSOIL 6,067.000

0.000

207-00205  
 

6,067.000

M3  

6.50000 39,435.506,067.000

0.00

0105 WETLAND TOPSOIL 325.000

0.000

207-00305  
 

325.000

M3  

5.10000 1,657.50325.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STOCKPILE WETLAND TOPSOIL 2,560.000

0.000

207-00310  
 

2,560.000

M3  

6.80000 17,408.002,560.000

0.00

0115 SILT DIKE 57.000

0.000

208-00001  
 

57.000

M   

26.00000 1,482.0057.000

0.00

0120 EROSION LOG 261.000

0.000

208-00005  
 

261.000

M   

23.00000 6,003.00261.000

0.00

0125 EROSION BALES (WEED FREE) 182.000

7.000

208-00011  
 

189.000

EACH

20.00000 3,780.00189.000

140.00

0130 SILT FENCE 1,373.000

0.000

208-00020  
 

1,373.000

M   

6.00000 8,238.001,373.000

0.00

0135 EROSION CONTROL SUPERVISOR 0.900

0.100

208-00200  
 

1.000

L S 

6,480.00000 6,480.001.000

648.00

0140 RESET LIGHT STANDARD 0.000

1.000

210-00750  
 

1.000

EACH

1,253.00000 1,253.001.000

1,253.00

0145 RESET GROUND SIGN 32.000

0.000

210-00810  
 

32.000

EACH

105.00000 3,360.0032.000

0.00

0150 RESET FENCE 38.000

0.000

210-01000  
 

38.000

M   

29.00000 1,102.0038.000

0.00

0155 RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

473.00000 473.001.000

0.00

0160 ADJUST MANHOLE 7.000

0.000

210-04010  
 

7.000

EACH

492.00000 3,444.007.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 SEEDING (NATIVE) 11.060

3.000

212-00006  
 

14.060

HA  

3,964.00000 55,733.8414.060

11,892.00

0170 SEEDING (WETLANDS) 0.080

0.000

212-00028  
 

0.080

HA  

10,778.00000 862.240.080

0.00

0175 SOIL PREPARATION (SPECIAL) 11.060

3.000

212-00047  
 

14.060

HA  

3,434.00000 48,282.0414.060

10,302.00

0180 MULCHING (WEED FREE HAY) 9.650

1.800

213-00002  
 

11.450

HA  

1,728.00000 19,785.6011.450

3,110.40

0185 MULCH TACKIFIER 4,308.000

1,122.000

213-00061  
 

5,430.000

KG  

4.60000 24,978.005,430.000

5,161.20

0190 BRUSH LAYER CUTTING 0.000

1,000.000

214-01010  
 

1,000.000

EACH

2.20000 2,200.001,000.000

2,200.00

0195 WATTLE 0.000

30.000

214-01030  
 

30.000

EACH

227.00000 6,810.0030.000

6,810.00

0200 TRANSPLANT PLUG 0.000

3,825.000

215-00600  
 

3,825.000

EACH

1.95000 7,458.753,825.000

7,458.75

0205 SOIL RETENTION BLANKET (PLASTIC) 945.800

0.000

216-00035  
 

945.800

M2  

18.10000 17,118.98945.800

0.00

0210 AGGREGATE BASE COURSE (CLASS 1) 1,899.000

0.000

304-01005  
 

1,899.000

M3  

38.50000 73,111.501,899.000

0.00

0215 *AGGREGATE BASE COURSE (SPECIAL) 23,104.000

20.000

304-09000  
 

23,124.000

M3  

21.50000 497,166.0023,124.000

430.00
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PCN: 11923-BID    ESTIMATE RUN

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0215 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0220 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 62.780

0.000

403-00720  
 

62.780

T   

89.00000 5,587.4262.780

0.00

0225 *HOT BITUMINOUS PAVEMENT (GRADING S) (68) 55,841.710

31.000

403-31300  
 

55,872.710

T   

27.80000 1,553,261.3455,872.710

861.80

0230 ASPHALT CEMENT (AC-20) (RUBBERIZED) 823.870

31.320

411-01204  
 

855.190

T   

270.00000 230,901.30855.190

8,456.40

0235 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,392.110

1.000

411-03352  
 

2,393.110

T   

130.00000 311,104.302,393.110

130.00

0240 EMULSIFIED ASPHALT (CSS-1H) 96,950.000

0.000

411-10253  
 

96,950.000

L   

0.32000 31,024.0096,950.000

0.00

0245 RIPRAP (SPECIAL) 345.000

0.000

506-00010  
 

345.000

M3  

92.00000 31,740.00345.000

0.00

0250 RIPRAP (300 MM) 182.000

0.000

506-00212  
 

182.000

M3  

60.00000 10,920.00182.000

0.00

0255 GEOGRID REINFORCEMENT 1,553.200

0.000

506-01020  
 

1,553.200

M2  

7.50000 11,649.001,553.200

0.00

0260 GEOGRID REINFORCEMENT (SECONDARY) 1,221.800

0.000

506-01021  
 

1,221.800

M2  

3.20000 3,909.761,221.800

0.00

0265 CONCRETE CLASS A (MISCELLANEOUS) 9.200

0.000

601-00020  
 

9.200

M3  

1,000.00000 9,200.009.200

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 CONCRETE CLASS D (BOX CULVERT) 26.000

0.000

601-03030  
 

26.000

M3  

670.00000 17,420.0026.000

0.00

0275 REINFORCING STEEL 1,025.600

0.000

602-00000  
 

1,025.600

KG  

1.19000 1,220.461,025.600

0.00

0280 600 MM CORRUGATED STEEL PIPE 126.200

0.000

603-10240  
 

126.200

M   

127.00000 16,027.40126.200

0.00

0285 750 MM CORRUGATED STEEL PIPE 22.000

0.000

603-10300  
 

22.000

M   

171.00000 3,762.0022.000

0.00

0290 900 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10360  
 

0.000

M   

163.00000 0.000.000

0.00

0295 1200 MM CORRUGATED STEEL PIPE 9.000

0.000

603-10480  
 

9.000

M   

219.00000 1,971.009.000

0.00

0300 600 MM STEEL END SECTION 16.000

0.000

603-30024  
 

16.000

EACH

164.00000 2,624.0016.000

0.00

0305 750 MM STEEL END SECTION 7.000

0.000

603-30030  
 

7.000

EACH

360.00000 2,520.007.000

0.00

0310 900 MM STEEL END SECTION 2.000

0.000

603-30036  
 

2.000

EACH

468.00000 936.002.000

0.00

0315 450 MM PLASTIC PIPE 107.000

0.000

603-50018  
 

107.000

M   

107.00000 11,449.00107.000

0.00

0320 600 MM PLASTIC PIPE 230.000

0.000

603-50024  
 

230.800

M   

135.00000 31,050.00230.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 750 MM PLASTIC PIPE 38.000

0.000

603-50030  
 

38.400

M   

179.00000 6,802.0038.000

0.00

0330 1200 MM PLASTIC PIPE 41.000

0.000

603-50048  
 

41.000

M   

332.00000 13,612.0041.000

0.00

0335 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 33.100

0.000

603-70808  
 

33.100

M   

1,462.00000 48,392.2033.100

0.00

0340 INLET TYPE C (2 M) 1.000

0.000

604-00305  
 

1.000

EACH

2,829.00000 2,829.001.000

0.00

0345 INLET TYPE D (2 M) 4.000

0.000

604-00505  
 

4.000

EACH

2,964.00000 11,856.004.000

0.00

0350 VANE GRATE INLET (DOUBLE) (2 M) 3.000

0.000

604-26005  
 

3.000

EACH

4,657.00000 13,971.003.000

0.00

0355 VANE GRATE INLET (DOUBLE) (4 M) 2.000

0.000

604-26010  
 

2.000

EACH

6,034.00000 12,068.002.000

0.00

0360 GUARDRAIL TYPE 3 (1905 MM POST SPACING) 935.200

38.000

606-00301  
 

973.200

M   

38.00000 36,981.60973.200

1,444.00

0365 GUARDRAIL TYPE 7 (STYLE CA) 358.000

0.000

606-00710  
 

358.000

M   

179.00000 64,082.00358.000

0.00

0370 END ANCHORAGE TYPE 3G 4.000

-1.000

606-01370  
 

4.000

EACH

848.00000 2,544.003.000

-848.00

0375 END ANCHORAGE TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

373.00000 373.001.000

0.00



CONTID: C11923         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

686.00000 686.001.000

0.00

0385 END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000

-1.000

606-02001  
 

11.000

EACH

1,528.00000 15,280.0010.000

-1,528.00

0390 CORNER AND LINE BRACE POST 34.000

0.000

607-00010  
 

34.000

EACH

222.00000 7,548.0034.000

0.00

0395 FENCE BARBED WIRE WITH METAL POSTS 3,097.000

0.000

607-01000  
 

3,097.000

M   

5.00000 15,485.003,097.000

0.00

0400 FENCE (TEMPORARY) 937.000

0.000

607-11580  
 

937.000

M   

6.00000 5,622.00937.000

0.00

0405 4.8 METER GATE 1.000

0.000

607-60116  
 

1.000

EACH

522.00000 522.001.000

0.00

0410 CURB AND GUTTER TYPE 2 (SECTION I-B) 32.000

0.000

609-21010  
 

32.000

M   

48.00000 1,536.0032.000

0.00

0415 CURB TYPE 6 (SECTION M) 517.000

30.000

609-60011  
 

547.000

M   

19.00000 10,393.00547.000

570.00

0420 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 47.000

0.000

610-00020  
 

47.000

M2  

69.00000 3,243.0047.000

0.00

0425 DELINEATOR (TYPE I) 83.000

0.000

612-00001  
 

83.000

EACH

22.00000 1,826.0083.000

0.00

0430 DELINEATOR (TYPE II) 63.000

0.000

612-00002  
 

63.000

EACH

23.00000 1,449.0063.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 DELINEATOR (TYPE III) 19.000

0.000

612-00003  
 

19.000

EACH

24.00000 456.0019.000

0.00

0440 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,024.00000 3,024.001.000

0.00

0445 LIGHT STANDARD STEEL (12.2 METER) 0.000

2.000

613-32400  
 

2.000

EACH

1,836.00000 3,672.002.000

3,672.00

0450 LIGHT STANDARD FOUNDATION 3.000

0.000

613-40010  
 

3.000

EACH

756.00000 2,268.003.000

0.00

0455 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

2.000

613-70400  
 

2.000

EACH

378.00000 756.002.000

756.00

0460 SIGN PANEL (CLASS I) 24.600

0.000

614-00011  
 

24.600

M2  

167.00000 4,108.2024.600

0.00

0465 SIGN PANEL (CLASS II) 1.600

0.000

614-00012  
 

1.600

M2  

335.00000 536.001.600

0.00

0470 STEEL SIGN POST (50 MM ROUND) 173.000

0.000

614-01502  
 

173.000

M   

17.00000 2,941.00173.000

0.00

0475 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 8.000

0.000

614-01552  
 

8.000

M   

57.00000 456.008.000

0.00

0480 MICROWAVE VEHICLE RADAR DETECTOR 0.000

1.000

614-72887  
 

1.000

EACH

5,940.00000 5,940.001.000

5,940.00

0485 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

2.000

614-72889  
 

2.000

EACH

1,210.00000 2,420.002.000

2,420.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 AUTOMATIC TRAFFIC RECORDING STATION 0.000

1.000

614-87100  
 

1.000

EACH

15,709.00000 15,709.001.000

15,709.00

0490 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 10,400.000

-10,400.000DOL 

1.00000 0.000.000

-10,400.00

0495 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

1,080.00000 2,160.002.000

0.00

0500 EMBANKMENT PROTECTOR TYPE 5 4.000

0.000

615-00050  
 

4.000

EACH

2,376.00000 9,504.004.000

0.00

0505 DN100 PLASTIC PIPE 116.000

0.000

619-50320  
 

116.000

M   

64.00000 7,424.00116.000

0.00

0510 CONSTRUCTION SURVEYING 0.750

0.000

625-00000  
 

0.750

L S 

70,200.00000 52,650.000.750

0.00

0515 CONSTRUCTION SURVEYING (HOURLY) 10.500

0.000

625-00001  
 

10.500

HOUR

86.00000 903.0010.500

0.00

0520 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

309,227.00000 309,227.001.000

0.00

0525 PAVEMENT MARKING PAINT 2,281.000

0.000

627-00001  
 

2,281.000

L   

5.40000 12,317.402,281.000

0.00

0530 THERMOPLASTIC PAVEMENT MARKING 18.000

0.000

627-00002  
 

18.000

M2  

189.00000 3,402.0018.000

0.00

0535 EPOXY PAVEMENT MARKING 1,386.000

0.000

627-00005  
 

1,386.000

L   

23.00000 31,878.001,386.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 RAISED PAVEMENT MARKER (TEMPORARY) 1,350.000

0.000

627-00030  
 

1,350.000

EACH

3.24000 4,374.001,350.000

0.00

0545 *SURVEY MONUMENT (TYPE 1) 94.000

0.000

629-01001  
 

94.000

EACH

162.00000 15,228.0094.000

0.00

0550 SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

0.000

EACH

59.00000 0.000.000

0.00

0555 *FLAGGING 7,149.000

0.000

630-00000  
 

7,149.000

HOUR

25.00000 178,725.007,149.000

0.00

0560 TRAFFIC CONTROL SUPERVISOR 234.000

1.000

630-00002  
 

235.000

DAY 

351.00000 82,485.00235.000

351.00

0565 TRAFFIC CONTROL INSPECTION 95.000

0.000

630-00007  
 

95.000

DAY 

232.00000 22,040.0095.000

0.00

0570 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.400

630-80336  
 

4.000

EACH

108.00000 432.004.000

43.20

0575 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.800

4.200

630-80341  
 

42.000

EACH

68.00000 2,856.0042.000

285.60

0580 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.900

12.100

630-80342  
 

67.000

EACH

105.00000 7,035.0067.000

1,270.50

0585 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

5,859.00000 11,718.002.000

1,171.80

0590 PORTABLE MESSAGE SIGN PANEL 59.000

0.000

630-80359  
 

59.000

DAY 

378.00000 22,302.0059.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 DRUM CHANNELIZING DEVICE 274.500

30.500

630-80360  
 

305.000

EACH

70.00000 21,350.00305.000

2,135.00

0600 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000

2.000

630-80363  
 

20.000

EACH

82.00000 1,640.0020.000

164.00

0605 CONCRETE BARRIER (TEMPORARY) 339.300

37.700

630-80370  
 

377.000

M   

61.00000 22,997.00377.000

2,299.70

0610 TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

10.00000 1,000.00100.000

100.00

0615 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A ASPHALT PAVEMENT INCENTIVE 7,614.000

0.000

700-70012  
 

7,614.000

F A 

1.00000 7,614.007,614.000

0.00

0625 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0630 F/A OJT PILOT 0.000

237.600

700-70022  
 

237.600

F A 

1.00000 237.60237.600

237.60

0635 F/A QUALITY INCENTIVE PAYMENT 68,095.000

0.000

700-70025  
 

68,095.000

F A 

1.00000 68,095.0068,095.000

0.00

0640 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A WETLAND RESTORATION & REPLACEMENT 0.000

0.000

700-70390  
 

0.000

F A 

1.00000 0.000.000

0.00

0775 F/A EXTENSION OF RESURFACING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0780 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 2 1.000

0.000

900-00014  
 

1.000

L S 

9,033.00000 9,033.001.000

0.00

0785 GEOTEXTILE (REINFORCEMENT) MCR LINE ITEM 3 21,320.000

0.000

420-00300  
 

21,320.000

M2  

0.59800 12,749.3621,320.000

0.00

0790 IMPACT ATTEN (SAND FILL) (TEMP) MCR LINE ITEM 4 1.800

0.200

630-85006  
 

2.000

EACH

3,933.00000 7,866.002.000

786.60

0795 ADDED ITEM (DOLLAR)/ CLAIM#1 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0810 ADDED ITEM (EACH)/ CLAIM # 6 (HHH) -1.000

1.000

900-00007  
 

0.000

EACH

6,225.00000 0.000.000

6,225.00

0815 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 7- TRAFFIC 
VEHICLE SIGNAL DETECTOR

0.000

1.000

900-00014  
 

1.000

L S 

2,145.00000 2,145.001.000

2,145.00

0820 ADDED ITEM (DOLLAR)/ FILED 8-23-01 0.000

0.000

900-00006  
 

-3,500,000.000

DOL 

1.00000 0.000.000

0.00

0825 ADDED ITEM (LUMP SUM)/ EMERGENCY REPAIR FOR 
MAINTENANCE

0.000

1.000

900-00014  
 

1.000

L S 

64,930.00000 64,930.001.000

64,930.00

0830 ADDED ITEM (DOLLAR)/ US WEST/ QUANTITY 
ADJUSTMENTS/DELAYS COMPENSATION

0.000

185,708.000

900-00006  
 

185,708.000

DOL 

1.00000 185,708.00185,708.000

185,708.00
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PCN: 11923-BID    ESTIMATE RUN 08/12/2002

PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 ADDED ITEM (DOLLAR)/ LOW % AIR ON CONCRETE IN PLACE 
AND PRICE REDUCED

0.000

-407.050

900-00006  
 

407.050

DOL 

1.00000 -407.05-407.050

-407.05

CAT 5,588,858.91348,696.972,092,230.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-12-I 

0655 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

37,403.00000 37,403.001.000

0.00

0660 STRUCTURE EXCAVATION 488.000

0.000

206-00000  
 

488.000

M3  

10.00000 4,880.00488.000

0.00

0665 STRUCTURE BACKFILL (FLOW-FILL) 446.000

0.000

206-00065  
 

446.000

M3  

92.00000 41,032.00446.000

0.00

0670 STRUCTURE BACKFILL (CLASS 2) 16.000

0.000

206-00200  
 

16.000

M3  

16.00000 256.0016.000

0.00

0675 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

1.000

250-00010  
 

1.000

L S 

8,700.00000 8,700.001.000

8,700.00

0680 *HOT BITUMINOUS PAVEMENT (GRADING S) (68) 106.000

0.000

403-31300  
 

106.000

T   

27.80000 2,946.80106.000

0.00

0685 ASPHALT CEMENT (AC-20) (RUBBERIZED) 8.000

0.000

411-01204  
 

8.000

T   

270.00000 2,160.008.000

0.00

0690 REINFORCING TIP 24.000

0.000

502-00450  
 

24.000

EACH

52.00000 1,248.0024.000

0.00

0695 STEEL PILING (HP 310X110) 176.000

0.000

502-11274  
 

176.000

M   

147.00000 25,872.00176.000

0.00
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PROJECT: STA 006A-029                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-12-I 

0700 RIPRAP (300 MM) 520.000

0.000

506-00212  
 

520.000

M3  

60.00000 31,200.00520.000

0.00

0705 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

1,266.00000 2,532.002.000

0.00

0710 WATERPROOFING (MEMBRANE) 914.000

0.000

515-00120  
 

914.000

M2  

8.50000 7,769.00914.000

0.00

0715 BRIDGE EXPANSION DEVICE (0-50 MM) 53.000

0.000

518-01002  
 

53.000

M   

185.00000 9,805.0053.000

0.00

0720 CONCRETE CLASS B (BRIDGE) 57.000

0.000

601-01040  
 

57.000

M3  

400.00000 22,800.0057.000

0.00

0725 CONCRETE CLASS D (BRIDGE) 316.000

0.000

601-03040  
 

316.000

M3  

370.00000 116,920.00316.000

0.00

0730 CLASS 5 FINISH 336.000

0.000

601-40200  
 

336.000

M2  

11.00000 3,696.00336.000

0.00

0735 REINFORCING STEEL 21,172.000

0.000

602-00000  
 

21,172.000

KG  

1.19000 25,194.6821,172.000

0.00

0740 REINFORCING STEEL (EPOXY COATED) 26,646.000

430.000

602-00020  
 

27,076.000

KG  

1.33000 36,011.0827,076.000

571.90

0745 BRIDGE RAIL TYPE 7 85.000

0.000

606-10700  
 

85.000

M   

236.00000 20,060.0085.000

0.00

0750 50 MM ELECTRICAL CONDUIT 174.000

8.000

613-00200  
 

182.000

M   

23.00000 4,186.00182.000

184.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-12-I 

0755 PRESTRESSED CONCRETE I (BT1370) 232.000

0.000

618-00154  
 

232.000

M   

512.00000 118,784.00232.000

0.00

CAT 523,455.569,455.90523,455.56CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BIDS ITEMS 

0760 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

9,655.00000 9,655.001.000

0.00

0765 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,787.00000 12,787.001.000

0.00

0770 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,080.00000 1,080.001.000

0.00

0800 ADDED ITEM (LUMP SUM)/ CMO 2 - EMERGENCY BRIDGE REPAIR 1.000

-1.000

900-00014  
 

0.000

L S 

64,930.00000 0.000.000

-64,930.00

0805 ADDED ITEM (DOLLAR)/ CMO#3 185,708.000

-185,708.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

-185,708.00

CAT 23,522.00-250,638.0023,522.00CURRENT AMT0400 $ $ $

$ 6,135,836.47107,514.87$2,639,207.86$CURRENT AMTPROJECT TOTAL


